EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-22

2. Agency: 007

3. Bureau: 57

4. Name of this Investment: Global Combat Support System - Air Force

5. Unique Project (Investment) Identifier (UPI): 007-57-01-04-01-5069-00

6. What kind of investment will this be in FY 2012?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
GCSS-AF is the means by which Agile Combat Support (ACS) Automated Information Systems (AIS) will
be integrated to improve business processes. GCSS-AF provides a core set of infrastructure services for
global combat support information, with appropriate security credentials to any authorized entity. The
Integration Framework (IF) is a modern, web-based, service-oriented architecture based system that
enables the Air Force to integrate and deliver decision quality asset visibility information to AF MAJCOM
and Combatant Commanders. GCSS-AF has more than 800K military, civilian and contractor users
supporting the Department of Defense (DoD). Primary GCSS-AF components include: 1) The Integration
Framework which provides a common hosting and messaging environment; 2) Security services which
provide mechanisms to identify and authenticate individual users for role-based access, supporting Public
Key Infrastructure (PKI) certificates and keys which allow for integration and interoperability of automated
information systems (AISs) and cross-functional capabilities to facilitate secure, data sharing across
functional domains; 3) the AF Portal, with security layers, to provide a common secure entry point for a
reduced sign-on capability to mission applications; 4) a presentation layer on both the Non-classified
Internet Protocol Router Network (NIPRNET) and Secret Internet Protocol Router Network (SIPRNet);
and 5) Data Services warehouse which is a consolidated repository of AF combat support information.
The warehouse allows for a consolidation of automated information systems to enhance business
processing efficiencies and supporting business analytics to allow our Expeditionary Aerospace Force to
execute the Air Force mission throughout the full spectrum of military operations. The program’s main
objective is sustainment while improving the availability and efficiency of the system. The specific
accomplishments expected in FY12 include a 5% increase of communities/organizations able to discover,
access, share information services; an additional 5000 active registered users using GCSS-AF to perform
their jobs and an overall improvement in the GCSS-AF Integrated Framework System Availability. These
accomplishments are directly beneficial to the program’s mission by increasing availability of the Central
Processing Units to a cumulative uptime with the Threshold = 23.5 hours daily and Objective of 23.9
(99.5%) per the ORD. .

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2001-12-21
b. Provide the date of the most recent or planned approved project charter. 2001-06-18

10. Contact information?

a. Program/Project Manager Name: *
Phone Number: *
Email: *

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): GEN William L.
Shelton, AFSPC/CC
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
¢ Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 2

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Contract [ Contracting Procurement Indefinite
Status Agency ID Instrument Delivery Vehicle
Identifier (PIID) (IDV) Reference

Solicitation | Alternativ

Table I.C.1 Contracts Table

Awarded FA877104D0007

EVM Ultimate Type of Is the Effective Actual or Extent Short
Require Contract Contract/Ta | contract date expected Competed | description
o} Value (M) sk Order a End Date of of
(Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
* $10,020,000.0 Firm Fixed N 2004-01-01 Y Migrated
Price Data Value
Unknown

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *

b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. IT systems which support service delivery to the GCSS-AF must maintain security and
virtualization standards used for interoperability. GCSS-AF has been delivering services through cloud
computing.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-12-08

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
007-57-01-04-02-0388-00,007-57-01-05-02-3222-00,007-57-01-04-02-3634-00,007-57-01-01-01-0178-00
,007-57-01-01-02-0487-00,007-57-01-04-01-0483-00
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 007-57-02-07-02-0258-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2002-01-24

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-12-21
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
In Dec 01, * $830.0 $800.4 2001-12-15 2001-12-31 2009-12-09 2009-12-09 100.00% 95.00%
GCSS-AF was
declared a DoD
Rapid
Improvement
Team (RIT)

program and
operated as such
for 3 years.
Under the RIT
process
Evolutionary
Acquisition
Decision Reviews
were conducted
IAW pgm spiral
dev process w/
no addtl
milestones to
report.

World Wide Roll * $77.8 $70.4 2001-12-15 2001-12-31 2004-04-30 2004-04-01 100.00% 100.00%

Out of Air Force
Portal--the
presentation layer
for GCSS-AF.
Continued to
develop capability
for the IF and
application
hosting;
comprised of a
set of common
tools (security,
presentation
services,
performance mgt,
COTS S/W, etc.).

The Full * $81.8 $81.8 2008-07-01 2008-07-01 2009-10-30 2009-12-14 100.00% 95.00%
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Description of
Activity

Deployment
Decision Review
was replanned
for October 2009
and
subsequently
was rescheduled
for December
2009.

Award of
GCSS-AF Bridge
Contract. Avoids

gap in service
due to delayed
award of the

GCSS-AF
Engineering and

Sustainment
contract.

Award of the
follow-On
GCSS-AF

Engineering &

Sustainment
contract to

support
enterprise
services in
existing NIPR
and SIPR
environments

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Planned Percent] Actual Percent
Complete Complete

Planned
Completion Datey Completion Date

Actual Start
Date

Planned Start
Date

Planned Cost | Actual Cost ($M)

($M)

DME or SS Agency EA

Transition Plan
Milestone
Identifier

* $78.5 $0.0 2009-09-28 2009-12-09 2011-06-01 28.00% 35.00%

* $774.0 $0.0 2011-04-21 2018-02-19 0.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Variances are not out of baseline. Current contract baseline is
$78.5M and the quarterly Contract Funds Status Report is provided IAW CDRL A002. In addition, the Program Office management team meets weekly with the System

Integrator to status cost, schedule, performance supportability and associated contract activities.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify

OMB Circular No. A11 (2010)
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the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-07-13

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping
(For IT Assets)

Measurement Indicator | Reporting Frequency Unit of Measure

Performance Measure

Baseline Year Baseline
Established for this

measure

Direction

Processes and Activities ~ Security Management CAC enable the AF annual Security compliance
Portal to provide
enterprise-level
authentication and
authorization
Fiscal Year Target
2010 Implement CAC logon to
meet JTF GNO
Communications Task
Order mandate
regarding Smart Card
technology in order to
provide over 30 hosted
application and 100
Reduced Sign-On apps
security authentication
and authorization
Processes and Activities ~ Security Management  Continue to expand the annual Increase in the
use of the Common Applications and
Access Card (CAC) capabilities that utilize
External Certification CAC credentials for Role
Authority (ECA) for Based Access
Public Key Infrastructure
(PKI) for NIPRNET
access to capabilities
and applications
Fiscal Year Target
2011 TBD
Mission and Business Logistics Management ~ GCSS-AF fuses logistic annual Test Results, Logistic

Results capabilities for greater Users Feedback and

(Crigination Date)

Positive TBD 2009-10-01

Actual Results Target Last Updated

“Met” or “Not Met”

CAC enabled Login
implemented 15 January
2010. PMO and Lead
Command continue to
work with
Users/Applications that
require assistance. The
program is 100%
compliant for PKI.

Met 2011-02-11

TBD TBD - Identify the
numbers of applications
that are not
implementing CAC

usage.

2010-10-01

Actual Results Target Last Updated

“Met” or “Not Met”

TBD Not Due 2010-09-20

TBD Analysis of supply

support activity time TBD

2010-10-01
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Technology

Technology

Technology

Availability

Availability

Availability

interoperability to

increase business
processing for supply

support activities.

GCSS-AF Integrated
Framework Availability

GCSS-AF Integrated
Framework Availability

GCSS-AF Integrated
Framework Availability

2011

monthly

2010

monthly

2011

quarterly

Snap shot of user

metric's dashboard for

Maintenance
Operations.

90% successful testing

of leveraged net-centric,
web-enabled capabilities

and interface services

offered by the GCSS-AF

program. Logistic
community leadership
documents satisfaction
and quality
improvements.

System Uptime

with the Threshold =

23.5 hours daily and
Objective of 23.9

(99.5%) per the ORD.

System Uptime

System Availability is the As of 5 January 2011 the

cumulative uptime of the

TBD

TBD

System Availability is the Availability baseline has
cumulative uptime of the been met. Cumulative IF
Central Processing Units

availability as of 15
January 2010 is 99.9%.
Cumulative framework

availability was 99.9% at

the end of FY 2010.

Positive

cumulative framework

Central Processing Units  availability was 99.9%.

with the Threshold =

23.5 hours daily and
Objective of 23.9

(99.5%) per the ORD.

System Uptime

TBD

Not Due

TBD

Met

TBD

Met

TBD

2011-02-11

2010-09-01

2011-02-11

2010-09-01

2011-02-11

2010-09-01
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Technology Availability

Technology Availability

Customer Results Productivity

GCSS-AF Integrated
Framework Availability

GCSS-AF Integrated
Framework Availability

NIPRNet Search
function returns results
that more closely
matches the relative
importance and
centrality requirements
of the user in less than
three seconds.

2012

annual

2013

annual

2014

annual

System Availability is the TBD Not Due 2010-09-20
cumulative uptime of the
Central Processing Units
with the Threshold =
23.5 hours daily and
Objective of 23.9
(99.5%) per the ORD.

TBD TBD TBD 2010-09-01

System Availability is the TBD Not Due 2010-09-20
cumulative uptime of the
Central Processing Units
with the Threshold =
23.5 hours daily and
Objective of 23.9
(99.5%) per the ORD.

TBD TBD TBD 2010-09-01

System Availability is the TBD Not Due 2010-09-20
cumulative uptime of the
Central Processing Units
with the Threshold =
23.5 hours daily and
Objective of 23.9
(99.5%) per the ORD.

User Feedback Positive TBD 2009-10-01
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Customer Results Efficiency

Processes and Activities ~ Security Management

NIPRNet Search
function returns results
that more closely
matches the relative
importance and
centrality requirements
of the user in less than
three seconds.

Number of
applications/capabilities
brought under the
GCSS-AF Security Layer

2010

annual

2012

annual

2014

Improve the Search
functionality with
appropriate results
related to query,
increase users ability to
discover, access, and
share information
services.

Survey, User Feedback,
and/or Help Desk reports

5% increase of
communities/organizatio
n able to discover,
access, share
information services.
Search function user
query responses
improve by 1 minute
from initiation.

Number of new
applications/capabilities

5 Applications/reduced
sign-on (RSO)
applications brought to
production per year.

Of the over 800,000
users of the AF Portal,
there is quantifiable user
feedback metrics
indicates that Search
functionality is improving
and the feedback shows
a positive trend. Results
are returned within 5
seconds.

TBD

TBD

TBD

TBD

Met

TBD

Not Due

TBD

Not Due

2011-02-11

2010-09-01

2010-09-20

2010-09-01

2010-09-20
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EXHIBIT 300
Processes and Activities ~ Security Management Number of annual
applications/capabilities
brought under the
GCSS-AF Security Layer
2015
Mission and Business Security Management Number of annual
Results applications/capabilities
brought under the
GCSS-AF Security Layer
increases security and
reduces stove-piped
security implementation.
2010
annual

Number of
applications/capabilities
brought under the
GCSS-AF Security
Layer, increases security
and reduces stove-piped
security implementation

Mission and Business Security Management

Results

2011

Number of new
applications/capabilities

5 Applications/reduced
sign-on (RSO)
applications brought to
production per year.

Number of new
applications/capabilities

5 Applications/reduced
sign-on (RSO)
applications brought to
production per year.

Number of new
applications/capabilities

5 Applications/reduced
sign-on (RSO)
applications brought to
production per year.

TBD

TBD

Positive

As of 22 Jan 2010 43
mission apps and 247
RSOs are hosted on
NIPRNET and
SIPRNET.

Positive

REMIS (Reliability and
Maintainability
Information System) &
MPC-s (Mission
Planning Central - SIPR)
have been deployed.
RSOs in process:
Battlefield Airmen

TBD 2010-09-01
Not Due 2010-09-20
TBD 2010-01-01
Met 2011-02-11
TBD 2010-09-01
Met 2011-02-11

OMB Circular No. A11 (2010)
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Number of
applications/capabilities
brought under the
GCSS-AF Security
Layer, increases security
and reduces stove-piped
security implementation

Processes and Activities ~ Security Management

Number of
applications/capabilities
brought under the
GCSS-AF Security
Layer, increases security
and reduces stove-piped
security implementation.

Processes and Activities ~ Security Management

Provide disaster
recovery and continuity
of operations through
technological advances
provided by virtual
operations

Mission and Business  Continuity of Operations

Results

Number of new
applications/capabilities

annual

2012 10 Applications/reduced
sign-on (RSO)
applications brought to
production per year.

Number of new

annual
applications/capabilities

2013 10 Applications/reduced
sign-on (RSO)
applications brought to
production per year.

Disaster recovery and
continuity of operations
process test results

annual

2010 Test processes and

Management System,
Air Force Test and
Analysis Tool, &
Program Management
System

TBD

TBD

TBD

TBD

Positive

GCSS-AF COOP

TBD

Not Due

TBD

Not Due

TBD

Met

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2010-01-01

2010-09-20

OMB Circular No. A11 (2010)
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Customer Results

Customer Results

Service Oriented
Architecture (SOA) with
an effective meta-data
environment and AF
Enterprise Identity
Repository

Productivity

Track the number of
active registered users
using GCSS-AF in
performing their job as a
witness to the market
penetration of GCSS-AF
as an enterprise tool

Customer Retention

quarterly

2011

quarterly

2010

Capability stood up at

DISA site in Ogden UT.
exists for defined During the two failover
mission application with  and failback tests on 15
Recovery Time Objective Nov 09 and 22 Nov 09,

(RTO) of 24 hours (MAC data replication was
Il requirement); successful. COOP

production environment  RecoverPoint data logs
for DEAMSs users calls show continuous data
for recovery 6 hrs from replication between main

procedures to ensure
continuity of operations

failure and backup
Survey, User Feedback, TBD TBD
and/or Help Desk reports
5% increase of As of 5 January 2011, it Met
communities/organizatio takes well under 1
n able to discover, minute to conduct a
access, share search on the Portal
information services. (1.399 seconds).
Search function user GCSS-AF is currently
guery responses meeting the 5% of
improve by 1 minute networking having over
from initiation. 1M activity items on the
Portal as of 5 January
2011.
Number of active Positive TBD
registered users
Met

There were 24,778
active NEW users as of
22 January 2010 from
Fall 2009. Retirees and

An increase of 20,000+
GCSS-AF active
registered users

2010-10-01

2011-02-11

2009-10-01

2011-02-11

OMB Circular No. A11 (2010)
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Customer Results

Customer Results

Customer Results

Customer Retention

Customer Retention

Customer Retention

Track the number of
active registered users
using GCSS-AF in

performing their job as a

witness to the market

penetration of GCSS-AF

as an enterprise tool

Track the number of
active registered users
using GCSS-AF in

performing their job as a

witness to the market

penetration of GCSS-AF

as an enterprise tool

Track the number of
active registered users
using GCSS-AF in

performing their job as a

witness to the market

penetration of GCSS-AF

as an enterprise tool

annual

2011

annual

2012

annual

Number of active
registered users

An increase of 5,000
GCSS-AF active
registered users

Number of active
registered users

An increase of 5,000
GCSS-AF active
registered users

Number of active
registered users

personnel who left

military added to number
of inactive accounts. As
of 20 Aug 2010, there

are 783,621 active

accounts on AF Portal.

Positive

The program has
averaged 2000 new
accounts per week
during FY11 year to

date.

TBD

TBD

TBD

TBD

Met

TBD

Not Due

TBD

2010-01-01

2011-02-11

2010-09-01

2010-09-20

2010-09-01
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Customer Results

Customer Results

Mission and Business
Results

Track the number of
active registered users
using GCSS-AF in
performing their job as a
witness to the market
penetration of GCSS-AF
as an enterprise tool

Customer Retention

Track the number of
active registered users
using GCSS-AF in
performing their job as a
witness to the market
penetration of GCSS-AF
as an enterprise tool

Customer Retention

Information Management  Track the number of

functional sets of
application data
(capabilities) that are
added to the data
warehouse for on-line
analytical processing
(OLAP) and reporting

2013

semi-annual

2014

semi-annual

2015

annual

2010

An increase of 5,000
GCSS-AF active
registered users

TBD

An increase of 5,000
GCSS-AF active
registered users

TBD

An increase of 5,000
GCSS-AF active
registered users

Number of functional
capabilities that are
added

5 new applications/
capabilities

TBD

TBD

TBD

TBD

TBD

Positive

4 new capabilities were
added: Expeditionary
Combat Support System

Not Due

TBD

Not Due

TBD

Not Due

TBD

Met

2010-09-20

2010-09-01

2010-09-20

2010-09-01

2010-09-20

2009-10-01

2011-02-11
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(ECSS), AFFOR
Collaboration Tool
(ACT), Enterprise Data
framework, Air Force
Portal Professional
Networking, and
Collection Layer.

Mission and Business  Information Management  Track the number of annual Number of functional TBD TBD 2010-09-01
Results functional sets of capabilities that are
application data added
(capabilities) that are
added to the data
warehouse for on-line
analytical processing
(OLAP) and reporting
2011 10 new applications/ TBD Not Due 2010-09-20
capabilities
Mission and Business  Information Management  Track the number of semi-annual Number of functional TBD TBD 2010-09-01
Results functional sets of capabilities that are
application data added
(capabilities) that are
added to the data
warehouse for on-line
analytical processing
(OLAP) and reporting
2012 10 new applications/ TBD Not Due 2010-09-20
capabilities
Mission and Business  Information Management  Track the number of semi-annual Number of functional TBD TBD 2010-09-01
Results functional sets of capabilities that are
application data added

(capabilities) that are
added to the data
warehouse for on-line
analytical processing
(OLAP) and reporting
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Mission and Business
Results

Mission and Business
Results

Information Management

Information Management

* - Indicates data is redacted.

Track the number of
functional sets of
application data
(capabilities) that are
added to the data
warehouse for on-line
analytical processing
(OLAP) and reporting

Track the number of
functional sets of
application data
(capabilities) that are
added to the data
warehouse for on-line
analytical processing
(OLAP) and reporting

2013

semi-annual

2014

semi-annual

2015

10 new
applications/capabilities

Number of functional
capabilities that are
added

7 new
applications/capabilities

Number of functional
capabilities that are
added

7 new
applications/capabilities

TBD

TBD

TBD

TBD

TBD

Not Due

TBD

Not Due

TBD

Not Due

2010-09-20

2010-09-01

2010-09-20

2010-09-01

2010-09-20
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